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	Status Code Legend
	

	  On Track: Project is on schedule
	  At Risk: Milestones missed but date intact

	· Next Scheduled Milestones
	·   Off Track: Date will be missed if action not taken


	JDEX for the period of 10/1/2015 – 10/15/2015
	 The project is back on track as resources have been identified for the reporting requirements and initial design and use cases have started. We may be asking for some sample data to mock up reports for the meeting on the 26th.

	Tasks Completed / Started for the period: 10/1/2015 - 10/15/2015
	 PDRA / DAI reporting designs started in JASPER.
 NIEM Schema delivery completed and accepted on 10/07/2015.
 Web Service Development started 10/13/2015.
[bookmark: _GoBack] Service methods and database design reviewed with ITM on 10/14/2015.
 JASPER development environment expanded for JDEX requirements.

	Issues:
	 Remaining issue (to be addressed on 10/16/2015 Call) - Need responses from Advisory committee regarding adding new members to the JDEX Full Committee and/or Subcommittees. Also a process for adding people to the Listserv needs to be defined. 


	Notes / Comments:
	October has started with a significant milestone being completed. The NIEM based schema has been reviewed and the development of the Service has begun. The four week estimated development time puts delivery around 11/12/2015. Concurrent development of the clients is being suggested and this will be presented to the data source owners.

	Milestones planned for next reporting period: 
10/1/2015 – 10/31/2015
	· Final delivery of NIEM Schema to WS Developer - October 5th
· Completion of WSDL for data owners.
· Larger rollout of Jasper Reports to Reporting Champions.
· Start report definitions and user interface design for the repository.
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