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	Status Code Legend
	

	  On Track: Project is on schedule
	  At Risk: Milestones missed but date intact

	· Next Scheduled Milestones
	·   Off Track: Date will be missed if action not taken


	JDEX for the period of 2/15/2016 – 2/29/2016
	The project has not progressed much from a visible standpoint since mid-February but decisions were made to move some data analysis to “Phase 2”. A researcher has been brought on to work with DJJ and Canyon in marrying up data that will be received through the Web Service. This process, although anticipated to be a chore, has proven to be a substantial undertaking due to inconsistencies in the source data systems.

	Tasks Completed / Started for the period: 2/15/2016 - 2/29/2016
	 Planning for data review and synching.
 Review of discrepancies and resolution on reporting side.
 Review of additional data reporting tools.

	Issues:
	·  ‘Pilot’ group is still needed to start reviewing data and determining reporting requirements.

	Notes / Comments:
	[bookmark: _GoBack]Continued discussion with source systems technical staff is leading to the successful transmission of data but as of this report, the AOC has not received a new data set. 

	Milestones planned for next reporting period: 
03/01/2016 – 03/15//2016
	· Data dictionary review?
· Pilot counties?
· Receipt of data transmissions?
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