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	Status Code Legend
	

	  On Track: Project is on schedule
	  At Risk: Milestones missed but date intact

	· Next Scheduled Milestones
	·   Off Track: Date will be missed if action not taken


	JDEX for the period of 2/1/2016 – 2/15/2016
	Primary work being done by the source systems, Department of Juvenile Justice and Canyon Solutions. The next step is to test the service and increase the data set to enable a more comprehensive review of jurisdictions, individuals and time reporting.

	Tasks Completed / Started for the period: 2/1/2016 - 2/15/2016
	 Continued efforts with source systems to develop web clients for data transmission.
 Continued review of data elements to resolve synching and consistency issues.

	Issues:
	·  ‘Pilot’ group is still needed to start reviewing data and determining reporting requirements.

	Notes / Comments:
	The web service and database has been delivered on schedule and the environment to receive the data is ready. 

	Milestones planned for next reporting period: 
02/16/2016 – 02/29//2016
	· Data dictionary review?
· Pilot counties?
· [bookmark: _GoBack]Receipt of data transmissions?
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